
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:19 AM
Run date

Time

Reviewer: Awal, Mohammad 05-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 926 Date: 23-Sep-2013 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 476

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activites

ABF crews came to the site after their safety meeting at 7:35 AM. Crews had to work on ( CCO # 98 )
on the skirt erection , & work on miscellaneous activities . They started at 7:40 AM.

Obra , Carlos , Jacob , Jonathan , & Rene had to work on the skirt erection . Crews had to disassemble
the West scaffold , fly out of the site , & set the scaffold materials on the barge . They started at 7:45 AM.
Crews were done at 9:50 AM.

In addition to that , crews had to clean the area , & prepare for the West skirt plate erection . They
started at 10:55 AM. Crews were done at 10:30 AM.

After that , crews had to hook the crane to the West center plate , fly , set in place , mark the excess
steel on the sides of the plate , & on the base plate , pull out of the site , & set it on the barge in order to
remove the excess steel . They started at 10:35 AM. Crews were done at 11:50 AM.

In the afternoon , crews had to work on the upper skirt plates . They started on the North side center
plate , North East corner , & North West plate . They had to fly , fit the pieces in place , mark the
differences , & pull the pieces out of the site .

They started on the North center piece at 12:40 PM. Crews were done at 2:00 PM. Crews had to mark
the excess steel to trim the sides of the plate

They started on the North East corner at 2:10 PM. Crews were done at 2:40 PM. Crews had to lay
outfor the holes differences .

In addition to that , crews had to remove & fly both pieces out of the site & set them on the barge. They
were done at 3:25 PM.

Then , crews had to hook the North West plate . The holes in the plates are off by 50 to 60 mm. Crews
had to survey the holes on both upper & lower skirt plates .

Jeffery had to operate the barge crane . Justin & Neil had to work on the rigging & work with the
erection crews .

Rich , Kit , Guowu , Ma , Paul , & Reggie had to work on the skirt seam welds . Crews had to prepare
their tools , equipments, reroute the gas , & power lines . They were done at 7:15 AM.

Rick had to work on the South West corner & plate seam . He had to complete the weld . He started at
7:20 AM. Rick had to weld donut plates , install the adjustment brackets , & drive pins to align the plates
Rick had to grind , clean , heat , & weld . . He was done at 10:00 AM.

After that , Rick had to mobilize & set to work on the South East corner & the South center plate . He
was done at 11:00 AM. He had to align the plates using the adjustment brackets , he started at 11:10 AM.

Kit had to work on the North West corner & North center plate seam . He had to complete the weld . Kit
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had to clean , grind , heat , & weld . He started at 7:25 AM. He was done at 1:10 PM.
After that , Kit had to mobilize & set on the base plate seam between the North East plate & the center

plate . He was done at 1:30 PM. Kit had to align the bottom of the plates using wedges & spacer block . He
was done at 4:10 PM. He started to clean , grind , heat , & weld at 4:15 PM.

Guowu had to grind the South West corner & center plate . He started at 7:15 AM. He was done at
10:00 AM. Wu had to work with the QA & QC on the Electro slag welds . He returned to work on the skirt
seam at 1:30 PM.

Ma had to grind the weld on the North East corner & center plate . He started at 7;20 AM. Ma also had
to work with Kit on the mobilizations & setting inside the skirt .

Paul had to work on the South West corner & plate weld . He had to grind the weld . He started at 7:20
AM.

Reggie had to work with Rick . remove the lifting lugs , & grind the plates . He started at 7:25 AM.
Reggie had to grind the South West seam until Wu returned to the site at 1:30 PM.

Joe , Jojo , & Tony were on the site . They had to work with the welders , VT , & MT the welds . Check
Joe or Jojo 's report for the welders detailed activities .

Tower crews were done at 4:50 PM. They had to wrap up their tools & equipments . Crews left at 5:00
PM.

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM WAI KIT LAIIronworker 8.00 2.00 0.00 10.00

APP REGINALD HUMPHREYIronworker 8.00 2.00 0.00 10.00

JNM MAN CHUN MAIronworker 8.00 2.00 0.00 10.00

JNM GUOWU CHENIronworker 5.00 2.00 0.00 7.00

JNM NEIL CALDWELLOperator 8.00 2.00 0.00 10.00

JNM JUSTIN GARRETTOperator 8.00 2.00 0.00 10.00

JNM JEFFREY SCOTTOperator 8.00 2.00 0.00 10.00

APP PAUL FAMBRINIIronworker 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00

JNM JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM CARLOS ALVERADOIronworker 8.00 2.00 0.00 10.00
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

8.00

000743

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2295

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2294

2.00

No

0.00 0.00

Ringer No. 1 Barge

8.00

000747

2.00

No

0.00 0.00
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